






















A. A  design  build  evaluation  committee  will  be  assigned  by  the  Deputy  Secretary  for 
Engineering for each design build project:  
i. The  ultimate  size  and makeup of  the  design  build  committee will depend on 
project requirements, but as a general rule each committee will be chaired by a 
staff  member  from  the  Innovative  Projects  Section  (housed  in  Regional 
Production Group 1). 

















v. The committee chairman will  instruct members of  the design build committee 
participating  in  the  evaluation  of  the  requirements  for  ethical  conduct  and 
confidentiality, and ask each evaluator to sign a statement that he/she has read 
and understands  those standards of conduct.   If an evaluator has an actual or 




B. The  Innovative  Projects  Section  will  maintain  all  current  documents  pertaining  to 
design‐build  projects  in order  to  ensure  the  tracking  and  implementation of  “lessons 
learned” from previous design build projects.  
 
III. As  a  standard  practice,  the  Department  will maintain  a  Design  Build  website  link  that  will 


















i. Request  for  Qualifications  (RFQs)  will  be  advertised  on‐line  at 
http://www.scdot.org/doing/designbuild.shtml  and  in  South  Carolina  Business 


















DB  Teams  providing  comments  during  this  phase will  not  receive  a  separate 
response from SCDOT.  
 
V. As  a  standard  practice,  the  Department  will  allow  confidential  meeting(s)  with  individual 
shortlisted DB teams, if requested by the DB team in accordance with the Final RFP:  
 






















as defined  in  the RFQ and RFP documents. Qualification  scores will  then be used  to assist  in 







VIII. As  a  standard  practice,  the  Department  will  conduct  a  bid  opening  for  design‐build  price 
proposals.      The  Bid  opening will  be  open  to  interested  parties  and will  follow  bid  opening 
procedures  and  analysis  as  detailed  in  the  RFP  and  the  SCDOT  Bid  Review  Policies  and 















to  proceed  with  award,  a  letter  will  be  sent  to  FHWA  requesting  concurrence  in 
awarding the contract. FHWA will provide written concurrence in the award prior to an 
award  notification  and  contract  execution.  If  SCDOT  determines  it  is  appropriate  to 

































i. Within the anticipated  limits of a bridge, borings will be provided at  intervals of 




































C. Once  the  DB  team  review  submittal  schedule  is  approved,  it  will  be  updated  on  a 
monthly basis. 
 
D. SCDOT will  require  the  DB  team  to  use  an  electronic  based  submittal  process, with 
hardcopies as requested.   
 
E. In order to assist with shortened reviews on subsequent submittals, SCDOT will require 
the DB Team to include highlighting or colored bubbles around any changes or revisions 
from previous submittals. 
 
XIV. As a standard practice, SCDOT and the Design Build Team will utilize Issue Papers (IP’s) to track 
modifications to the RFP and / or scope of the project.  
 
A. An Issue Paper will be used to track the modifications to the RFP and / or scope 
contract. These issues may include: 
i. Changes in project scope (lane widths, design speed, clear zone, pavement 
designs, etc.) 
ii. Changes in referenced RFP documents (design manuals, publications, 
supplemental specification, etc.) 
iii. Changes in contract requirements (liquidated damages, completion dates, 
seasonal restrictions, A+B calculations, etc.) 
 
B. Each IP will be individually numbered and tracked. A spreadsheet will be generated to 
track the IP and any costs associated with each.  
 
C. Concurrence for Issue Papers will be required from both parties:  
i. SCDOT concurrence ‐ drafts of the IP are sent electronically to obtain 
concurrence from the DCE, FHWA, DOC, SCDOT design engineer (depending on 
issue), and the RPG (for funding if needed).  
ii. Design‐Build Team  ‐ the project manager must sign off on the Issue Paper or 
reply with his concurrence to make the IP a legal contract document 
 
D. Upon concurrence, changes to contract requirements may be documented immediately 
via a change order in SiteManager.  
 
E. Design‐Build projects are primarily comprised of LS bid items. Once the individual LS 
item of work is fully complete and no further issues are expected, a change order may 
be processed incorporating all costs and credits associated with the various Issue 
Papers. 
 
 
Page 7 of 7 
 
F. If required at the completion of the project, a Change Order will be generated in 
SiteManager in order to document all issue papers as the permanent record for the 
project modifications.  
 
 
XV. As a standard practice, SCDOT and the Design Build Team will utilize Requests for Information 
(RFI’s) to track requests for clarification or interpretation of existing contract requirements: 
 
A. Each RFI will be numbered and tracked individually. A spreadsheet will be generated to 
track the RFI numbers, responses and when they were closed. 
 
B. The RFI will remain open until the issue has been addressed and answered. 
 
C. An RFI response may result in an Issue Paper being submitted if the resolution results in 
a change or modification to the RFP as noted above. However, these are two separate 
documents and should not be confused.  
 
XVI. As a standard practice, the use of Alternative Technical Concepts (ATCs) will be considered for 
all design‐build projects.  At the discretion of the Department, ATCs will be utilized on a case by 
case basis where determined to be appropriate and advantageous.   
 
